CITY OF WEST LAFAYETTE
Woestern Sanitary Sewer Interceptor — Division [}
Final Contract Change Order No. 1
This Change Order No. 1 provides for modifications to the Contract dated November 13, 2007

between the City of West Lafayette and Atlas Excavating, Inc. This final change order will result
in a net change in Contract Price of -$108,921.85 as summarized below:

tem No. 1:  Adjustment of unit price contract items based upon the final installed quantities.

Contract

Contract ltem Description Bid Qty Instalted Qty | Unit Price Adjustment
No. 1 - 30" DI Pipe 50 | LF 50 | LF 3900 $0.00
No. 2 — 36" DI Pipe 8,051 | LF 8,051 | LF $347 $0.00
No. 3 — 72” Manholes 16 | EA 16 | EA $14,000 $0.00
No. 4 — 72" Drop Manholes 10 | EA 10 | EA $36,000 $0.00
No. 5 — Special Manhole 11 EA 1| EA $33,000 $0.00
No. 6 — SR 26 Crossing 100 | LF 100 | LF $1,300 $0.00
No. 7 — Storm Pond Crossing 170 | LF 170 | LF $1,500 $0.00
No. 8 ~ Add’| Excavation 250 | CY 60 | CY $10 -$1,900.00
No. 9 — Add’l Select Fill 250 | CY 60 | CY $15 -$2,850.00

Total Credit -$4,750.00

Credit: {$4,750.00)
Item No. 2:  Contractor provided a credit for unused material tests for concrete and backfill
compaction.

Credit: ($4,300.00)

Item No. 3:  Contractor provided a credit for deletion of a temporary parking lot.
Credit: ($4,120.00)

Item No.4:  Coniractor provided a credit for the purchase of 10" x 36’ trailer in lieu of the
specified 10’ x 50’ field trailer.

Credit: ($7,834.00)




tem No. 5:  Contractor provided a credit for the deletion of a manhole lining system.
Credit: ($15,000.00)

ltem No. 6:  Contractor provided a credit for the deletion of 4,800 fineal feet of compressible
material to be placed over sewer pipe bedding in deep bury applications.

Credit: ($15,549.49)

Item No. 7:  Contractor provided a credit to install 170 lineal feet of 36” pipe using open-cut
construction methods in lieu of the specified bore and jack construction methods.
Credit: ($86,005.00)

Item No. 8:  Contractor was directed to install five ditch/creek culvert crossings to permit
sewer inspection and maintenance. This includes the material cost and labor for
installing approximately 90 lineal feet of 36” ductile iron culvert pipe.

Cost: $24,823.06
ltem No. 9:  Contractor was directed to remove the temporary culvert pipe and stone at the

construction entrance on State Road 26.

Cost: $3,813.58

Changes are hereby made to the Contract Price as follows:

Item Description Decrease Increase

No. 1 Adjustment for final quantities (%$4,750.00)

No. 2 Deduct for material testing ($4,300.00)

No. 3 Delete temporary parking lot ($4,120.00)

No. 4 Deduct for field trailer ($7,834.00)

No. 5 Delete manhole lining ($15,000.00)

No. 6 Delete compressible material ($15,549.49)

No. 7 Deduct storm pond crossing ($86,005.00)

No. 8 Sewer maintenance crossings $24,823.06

No. 9 Remove temporary entrance $3,813.58
Total Increase $28,636.64

Total Decrease ($137,558.49)

Net Decrease ($108,921.85)




This deductive change order did not require any increase in time to the original Contract

completion dates.

Change Order Summary
Original Contract Price

Final Change Order No. 1

Final Total Contract Price
Original Substantial Completion

Original Final Completion

Prepared By:
Joe Teusch, Project Manager
Greeley and Hansen

$3,846,947.00
($108,921.85)
$3,738,025.15

May 6, 2009

June 5, 2009

Accepted By:
Brian Garrett, Project Manager
Atlas Excavating, Inc.
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Attest:
Judith C. Rhodes, IAMC/CMC/CPFA
City of West Lafayette Clerk-Treasurer
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John R. Dennis, Mayor

Sana G. Booker, Member
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Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Clerk-Treasurer Judith C. Rhodes




